Building Design and Construction Manual

PART A — POLICY AND PROCEDURES

CHAPTER 2 — DESIGN, CONSTRUCTION & COMPLIANCE (DCC) ORGANIZATION, SERVICES AND FEES
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1.1
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2.2

2.3

Overview

DCC provides professional design and construction related services to state agencies and the
primary objective is to assist state agencies in the delivery of safe, high-quality facilities within
established programs, budgets, and schedules. The following services are provided:

1.1.1 Coordination of the nomination and selection of Project Architects and Engineers (K.S.A
75-1253).

1.1.2 architectural and engineering design services on designated projects (K.S.A. 75-1254),

1.1.3 assistance in the “administration of contracts for professional services and contracts for
construction” (K.S.A. 75-1259 and 75-1262),

1.1.4 contracts for ancillary services (K.S.A. 75-3784),

1.1.5 interpretation and enforcement of building codes, accessibility laws and construction
standards for the protection of health and safety in buildings, (K.S.A. 75-3783, 76-757
and 58-1304),

1.1.6 prepare and send to the Joint Committee on State Building Construction, monthly change
order and construction status reports (K.S.A. 75-1264)

1.1.7 consistent and equitable bidding phase services,
1.1.8 maintenance of archival records of state buildings (K.S.A. 75-1267),

1.1.9 technical and administrative support for the State Building Advisory Commission (SBAC),
(K.S.A. 75-3780),

1.1.10 technical studies and reports as requested.

Design, Construction and Compliance Sections

The Construction & Compliance Section assists in the design and construction administration
management of projects when a state agency does not have a licensed staff Architect or
Engineer or when state agency negotiates those services with DCC. This section conducts
building code and life safety reviews, accessibility (2010 ADA Standard) reviews, issues project
acceptance of code footprints, inspects projects under construction for code compliance, and
issues the Certificate of Occupancy for Capital Improvement Project(s).

The Design Section consists of architectural and engineering designers, who serve under a
licensed Architect/Engineer and completes design work for agencies statewide as well as the
Capitol Complex. Services include but are not limited to design, code compliance, construction
documents, bid analysis, and construction administration, space planning and leasing of space in
the Capitol Complex, Finney State Office Building in Wichita and Cedar Crest.

The Document Management Section posts bid documents, provides standardized front end
specifications including general conditions, manages the on-line plan room including issuing of
addendums, provides bid tabulations to agencies and maintains the agency archives and the
state’s historical archive of construction documents (K.S.A. 75-1267).
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2.4

DCC

and Engineering Section contact information can be  found at

http://www.da.ks.gov/fp/contact.htm.

Construction and Compliance Services for Capital Improvement Projects: (K.S.A. 75-1269)

3.1 The Construction and Compliance section provides three levels of service to state agencies for all

Capital Improvement Projects.

3.1.1  Full Services are required to be provided to agencies that do not have staff Architect or
Engineer. DCC services cover all phases of design and construction, including quality
control check, full document review, full site inspections, full compliance review and
inspections and bid document coordination. Full service projects will bid through DCC
plan room.

3.1.2 Limited Service projects are provided to agencies that have staff Architect or Engineer
and bid through DCC plan room. DCC services include review and inspection for building
codes, accessibility and life safety and bid document coordination. (Part A — Chapter 3
outlines when a Capital Improvement Project must bid through DCC plan room.)

3.1.3 Code Services project do not bid through DCC plan room. (Part A — Chapter 3 outlines
when Capital Improvement Project is not required to bid through DCC plan room).
Services provided by DCC are limited to review and inspection for building codes,
accessibility and life safety.

, , I Code
DCC Services Provided Full Limited
(Only)

Assist State Building Advisory Commission X X
Coordinate Negotiating Committee X X
Retrieve existing documents from DCC archives X X X
Familiarize with project by visiting construction site or existing facility X
Attend initial meeting with project team X
Select ancillary firms and coordinate ancillary service contracts if X X
requested by the agency
Coordinate and facilitate the orderly progress of the project during X
design, construction documents.
Review Concept Design documents X
Review Schematic Design documents X
Attend Schematic review meeting X
Review Design Development documents X
Attend Design Development review meeting X
Review code analysis and/or code footprint for code compliance

. . . . X X X
(agency or Project Architect/Engineer may request one meeting)
Verify project A/E has indicated energy regulation compliance per X X X
K.A.R. 1-67-2 and 1-67-3.
Review 50% Construction Documents (clarity & constructability review) X
Attend 50% Construction Documents review meeting X
Review final construction documents for code compliance for projects X X
bidding through DCC
Review final construction documents (clarity & constructability review) X
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Attend Final construction document review meeting X
: : - Code

DCC Services Provided Full Limited (©only)
Review and accept Code Footprint per Part A — Chapter 4 and 5 (2
reviews allowed for base fee. Agency or Project Architect/Engineer X X X
may request one meeting )
Provide accessibility review X X X
Review “bid document deliverables” or “permit to build” construction
documents for code compliance, energy compliance and accessibility X X X
compliance
Coordinate bidding phase (includes preparing general conditions,
preparing bid form, setting bid date, posting to on-line plan room and X X
shipping plans)
Attend pre-bid conference X
Review and Coordinate the distribution of addenda X X
Attend bid opening X
Prepare advice of award on behalf of the agency and send to X
Procurement and Contracts
Issue notice to proceed X
Attend preconstruction meeting X
Facilitate orderly progress of project during construction and project X
closeout.
Review A/E approved shop drawings for sprinklers, fire alarms,

; - - X X X
deferred submittals (including elevators)
Observe construction /provide documentation based upon size and X
complexity of project
Attend construction progress meetings periodically X
Review changes in construction that affect code compliance X X X
Process change orders, partial and final construction payments X X
Perform building code and accessibility inspections per Part A —

X X

Chapter 5
Assist in resolving project issues X
Review and resolution by DCC of contract conflicts X
Review change order proposals X
Issue the Certificate of Occupancy per Part A — Chapter 5 X X X
Attend final punch list walk-through X
Receive record documents for archives (including shop drawings) X X X
Review record documents X
Approve Final Completion Documentation X X
Attend warranty inspection X X
Archive project documents X X X

4.1

3.2 Any services can be negotiated from the list above.

Construction and Compliance Section Fees

Fees for the planning section’s full, limited and code services for projects are calculated by

multiplying the construction contract amount by the multiplier from each of the four categories

listed below (minimum fee is $250).
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41.1

41.2

4.1.3

4.1.4

4.1.5

4.1.6

4.1.7

4.1.8

41.9

4.1.10

Cost (of construction):

41.1.1 Under $750,000 =2.00
4.1.1.2 $750,000 to $2,499,999 =1.50
41.1.3 $2,500,000 to $7,499,999 =1.25
41.1.4 $7,500,000 to $14,499,999 =1.00
41.1.5 $15,000,000 and over =0.80

Complexity (of project):

4.1.2.1  Utilitarian =1.0
4.1.2.2 Conventional =11
4.1.2.3 Moderately Complex =1.2
4.1.2.4  Comparatively Complex =1.3
4.1.25 Complex =14

4.1.2.6  Description of complexities can be found in Part B - Chapter 3.

Type (of project):

4,131 New =1.0
4.1.3.2 Combination =1.2
4.1.3.3 Remodel =14

New classification includes re-roofing, sitework (parking, sidewalks, etc.), window and door
replacement, abatement, masonry cleaning, equipment replacement, and similar repair and
maintenance projects. Combination classification includes projects that are comprised of more
than ten percent (10%) of either New or Remodel work.

Level (of service):

4141 Full =1.0
4.1.4.2 Limited =0.6
4143 CMAR/DB =0.35
4144 Code =03

The multipliers will be assigned by DCC on the Form 935 — DCC Project Number / Data
Request

Formula: Construction cost (contract amount) X Cost multiplier X Complexity multiplier X
Type multiplier X Level multiplier / 100 = Construction & Compliance Fee.

Projects bidding through DCC plan room bid site that have a construction budget of
$250,000 or less will be invoiced as code level (of service) + $400.00 (posting fee).

If a project requires an alternate means and methods review, multiple construction
document review and bid packages, phased occupancy or re-inspection of code and life
safety items, the complexity fee shall be increased by a multiplication factor of 0.1. If any
of these items is utilized after DCC’s initial billing, an invoice for the difference will be
processed at the time the item is initiated.

Change Orders: Additional DCC fees for construction change orders are calculated by
multiplying the project multipliers used from above and the amount of the change order.
(Minimum charge is $25.00).

If review by DCC is required for contract conflicts, the project level of service will be
reassessed at the full service level if the project was originally a limited services project.

Part A - Chapter 2 — DCC Organization, Services and Fees
Page 4 of 7



Building Design and Construction Manual

5.0

6.0

July 2013

4.1.11 Project fees may be provided as an hourly not-to-exceed fee if negotiated prior to service.

Design Section Fees

51

5.2

5.3

54

55

5.6

5.7

5.8

All requests for services must be made in writing and include a scope of work, project budget and
construction schedule. Each project for design services will be required to have a DCC project
number assigned using Form 935 — DCC Project Number / Data Request.

Services for restricted Capital Improvement Projects include complete design and construction
services including warranty inspections.

Fees for design services are negotiated on a project specific basis, using estimated time based
upon time expenditures in the following areas of work:

5.3.1 Initial investigation and administrative time (fee negotiations, archive search, scope
review, etc)

5.3.2 Plans and Specifications.

5.3.3 Design Travel.

5.3.4 Design Site.

5.3.5 Construction Administration Office.

5.3.6  Construction Administration Travel.

5.3.7 Construction Administration Site.

5.3.8 Code review and inspection by Construction and Compliance Section.

5.3.9 Warranty Inspections.

5.3.10 Construction & Compliance Section review and inspection fees

Costs for travel expenses and miscellaneous direct costs expenses will be estimated and
included in the total fee amount for design services

Fees for such services noted above are can be calculated hourly, by lump sum or a percentage of
the construction costs.

Design fees will be proposed via a letter from the design staff to the agency verifying the scope of
work, a tentative project schedule along with the proposed fee.

When an agreement is reached on proposed fees, both the state agency and the design section
representative will sign the proposal.

If, while working on a project, a service is needed on that project that the design section is not
able to provide, DCC will negotiate with an On-Call firm to provide that service and will pass that
fee along to the agency along with the design section’s fee.

Additional Services

6.1

Additional services are available from either the planning or design sections. These services
include but are not limited to:

Programming Building code evaluation Energy conservation
Like-facilities inspection ADAAG evaluation Data rooms

Facility evaluations Procurement assistance Back-up power

Cost estimates Regulatory reviews Life-safety systems
Project justification Building environmental evaluation Security Systems
Troubleshooting Project management Travel
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6.2 To request these services from DCC, complete and submit Form 905 - Additional Services
Request, found at http://www.da.ks.gov/fp/manual.htm#PlanningForms.

6.3 Fees for such services noted above are negotiated on an individual project basis, calculated
using one of the methods listed below:
6.3.1 Lumpsum
6.3.2  Hourly
6.3.3 Percentage of actual construction costs.

7.0 DCC Hourly Rates

Position EY13 EY14
Licensed Professionals
Architects $80 $80
Engineers $90 $90
Unlicensed Professionals
Architectural Designers $50 $50
Engineering Designers $60 $60
Inspectors $50 $50
Support Staff $38 $38
8.0 Payment of Fees
8.1 For projects bidding through DCC: Projects will be billed the total amount of service fee after the

project bids.
8.2 For projects not bid through DCC.:

8.2.1 Agency will be billed at the time of Permit to Build issuance on the Project Acceptance
form. The fee calculations will be based on the construction cost provided on the
Request for Review form. If a construction cost is not provided on the Request for
Review form, the fee calculation will be based on the construction cost provided on the
Project Number/Data form.

8.2.2 If a project receives a review / acceptance of code footprint and does not submit for a
permit to build within 90 days of the code footprint acceptance, the agency will be billed
for a code footprint review at an hourly rate but not less than $750. When a permit to
build is issued, the original billing will be applied to the calculated fee.

8.3 Change order fees will be billed the month following execution of the change order.

8.4 If a project is cancelled before the bid phase, the agency will be billed in proportion to the amount
of work completed by the Project Architect/Engineer.

8.5 If a project is cancelled after the bid phase, 80% of the full DCC fee will be billed to the agency.
9.0 Kansas Open Records Act
9.1 Requests for copies of public records should be addressed in writing to the Director of Office of

Facilities and Procurement Management, 800 Jackson, Room 700, Topeka, Kansas 66612, in
accordance with the Kansas Open Records Act. (K.S.A45-215 et seq.)

9.2 Advance payment of a fee is required to receive copies of public records.
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9.3 Copies of the proposals can be obtained after a contract with the selected firm is signed by all
parties.

9.4 When copies of project proposals requested from OFPM, firms will be able to purchase a
CD/DVD containing the requested information.

END OF CHAPTER
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